
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 06/29/2016

to 08/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0022

09/06/2016

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 47 OVER BRIER CREEK

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/21/2014

03/07/2014

03/26/2014

04/03/2014

07/02/2014

12/30/2015

00/00/0000

638 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 99.84

637 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,218,937.91

$3,157,680.69

$116,684.91

96.38%

Counties:

Jefferson McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007041      $3,218,937.91 $3,157,680.69 $116,684.91 96.38% $6,664.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 06/29/2016

to 08/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0022

09/06/2016

Project Number: 0007041      SR 47 - BRIDGE REPLACEMENT

 

CSBRG-0007-00(041)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,481,802.40 $2,476,470.73 $5,331.67

Non-Participating $620,450.60 $619,117.68 $1,332.92

Total Earnings $3,102,253.00 $3,095,588.41 $6,664.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,102,253.00 $3,095,588.41 $6,664.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,102,253.00 $3,095,588.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $6,664.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 06/29/2016

to 08/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0022

09/06/2016

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0038 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  170.000 460.140

 103.000 .000

 

 

460.140 $.00 $47,394.42

0039 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,050.000 1,128.550

TL & H LIME 83.430 .000

 

 

1,128.550 $.00 $94,154.93

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,480.000 1,550.310

L & H LIME 83.430 .000

 

 

1,550.310 $.00 $129,342.36

0049 407-0010     ASPHALT-RUBBER JOINT AND CRACK SEAL, TP MLF  2,000.000 3,044.000

 1.550 .000

 

 

3,044.000 $.00 $4,718.20

0050 413-1000     BITUM TACK COAT GL  1,040.000 1,460.000

 5.150 .000

 

 

1,460.000 $.00 $7,519.00

0055 432-0208     MILL ASPH CONC PVMT, 2 IN DEPTH SY  4,500.000 5,024.445

 3.350 .000

 

 

5,024.445 $.00 $16,831.89

0109 603-7000     PLASTIC FILTER FABRIC SY  63.000 209.889

 2.430 .000

 

 

209.889 $.00 $510.03

0110 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  290.000 350.000

 28.590 .000

 

 

350.000 $.00 $10,006.50

Category Amount: $0.00 $310,477.33



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 06/29/2016

to 08/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0022

09/06/2016

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE NO 1 - OVER BRIER CREEK

0145 500-3002     CLASS AA CONCRETE CY  114.000 114.200

 1492.850 .000

 

 

114.200 $.00 $170,483.47

0146 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  2,649.000 2,649.180

 119.810 .000

1

 

2,649.180 $.00 $317,398.26

0149 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  2,980.000 3,356.750

 90.160 .000

 

 

3,356.750 $.00 $302,644.58

0158 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  900.000 932.500

 35.340 .000

 

 

932.500 $.00 $32,954.55

Category Amount: $0.00 $823,480.86

Category Number: 0030 EROSION CONTROL

0180 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  45.000 6.000

/SAND BAGS 216.300 2.000

 

 

8.000 $432.60 $1,730.40

0205 167-1500     WATER QUALITY INSPECTIONS MO  16.000 18.000

 463.500 .000

 

 

18.000 $.00 $8,343.00

0210 171-0030     TEMPORARY SILT FENCE, TYPE C LF  10,400.000 7,246.500

 2.580 2,415.500

 

 

9,662.000 $6,231.99 $24,927.96

0240 716-2000     EROSION CONTROL MATS, SLOPES SY  3,500.000 5,743.986

 0.930 .000

 

 

5,743.986 $.00 $5,341.91

Category Amount: $6,664.59 $40,343.27



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 06/29/2016

to 08/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14709-14-000-0

Estimate Summary By Project

Estimate Number: 0022

09/06/2016

Project Number 0007041      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0259 636-2090     GALV STEEL POSTS, TP 9 LF  31.000 59.010

 7.210 .000

 

 

59.010 $.00 $425.46

0260 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  4,250.000 4,590.000

 0.570 .000

 

 

4,590.000 $.00 $2,616.30

0270 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 2,000.000 2,304.000

 0.460 .000

 

 

2,304.000 $.00 $1,059.84

0275 654-1001     RAISED PVMT MARKERS TP 1 EA  37.000 51.000

 7.730 .000

 

 

51.000 $.00 $394.23

Category Amount: $0.00 $4,495.83

Project Total Amount: $6,664.59 $3,102,253.00


